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SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS
(As of December 31, 1995)

The Department of Defense has released details on major defense acquisition
program cost and schedule changes since the September 1995 reporting period. This
information is based on the Selected Acquisition Reports (SARs) submitted to the Congress
for the December 31, 1995 reporting period.

SARs summarize the latest estimates of cost, schedule, and technical status. These
reports are prepared annually in conjunction with the President's budget. Subsequent
quarterly exception reports are required only for those programs experiencing unit cost
increases of at least 15 percent or schedule delays of at least six months. Quarterly SARs
are also submitted for initial reports, final reports, and for programs that are rebaselined at
major milestone decisions.

The total program cost estimates provided in the SARs include research and
development, procurement, military construction, and acquisition-related operation &
maintenance. Total program costs reflect actual costs to date as well as anticipated costs for
future efforts. All estimates include allowances for anticipated inflation.

The current estimate of program acquisition costs for programs covered by SARs for
the prior reporting period (September 1995) was $723,469.1 million. After subtracting the
costs for terminated reports and adding the costs for new programs, the September 1995
adjusted current estimate of program acquisition costs was $723,744.2. There was a net
decrease of $15,824.2 million during the current reporting period (December 1995). The cost
changes between September and December 1995 are summarized below:

Current Estimate

September 1995 (74 programs") $ 723,469.1
Less terminated reports on AVENGER -2,298.0
and FDS programs

Plus one new program, Cooperative +2,573.1
Engagement Capability (CEC)

September 1995 Adjusted (73 programs") $ 723,744.2

"Excludes classified costs for the Air Force's MILSTAR program.



Changes Since Last Report:

Economic $ -40,667.1

Quantity A +11,588.1

Schedule : +883.2
Engineering +1,379.8

Estimating +11,694.5

Other -798.7

Support +96.0

Net Cost Change $-15,824.2

Plus initial procurement and military construction estimates $ +6,5662.2

for JDAM and JPATS (previous reports were limited to
development costs per 10 U.S.C. 2432)

December 1995 (73 programs") $714,482.2

The net decrease of $15,824.2 million or 2.2 percent during the current reporting period
(December 1995) was due primarily to the application of lower escalation rates
(-$40,667.1 million). The impact of these lower rates was partially offset by the decision to
increase the Air Force's C-17A production from 40 to 120 aircraft ($16,102.5 million) and
associated support ($2,957.3 million). Details of the most significant changes are attached.

New SARs
(As of December 31, 1995)

The Department of Defense has submitted an initial SAR for one new program
(ATIRCM/CMWS) and for one new component of an existing SAR, i.e., JSOW (UNITARY
VARIANT). These reports do not represent cost growth. Baselines established on these
programs will be the point from which future changes will be measured. The current cost
estimates are provided below:

Current Estimate
Program ($ in Millions)
ATIRCM/CMWS (Advanced Threat Infrared Countermeasures/ $3,378.2
Common Missile Warning System)
JSOW UNITARY VARIANT 5.505.9
' Total $8,884.1

*Excludes classified costs for the Air Force's MILSTAR program.



Summary Explanations Of Significant SAR Cost Changes
(As of December 31, 1995)

Army:

ABRAMS UPGRADE - Program costs decreased $926.5 million (-12.2%) from $7,620.7
million to $6,694.2 million, due primarily to a revised hardware cost estimate ($-395.3 million)
and a revised estimate for system technical support, special tools and test sets, and initial
support equipment costs ($-211.7 million). In addition, program costs decreased due to the
application of revised escalation rates ($-220.1 million) and an acceleration in the tank
upgrade procurement schedule ($-100.6 million).

BLACKHAWK (UH-60L) - Program costs increased $1,524.8 million (+46.9%) from $3,253.8
million to $4,778.6 million, due primarily to an increase in procurement quantity of 172 from
470 to 642 aircraft ($+601.6 million*), along with associated estimating allocations of
$+571.3 million* and associated support changes of $+151.4 million.

COMANCHE - Program costs increased $864.8 million (+12.2%) from $7,111.8 million to
$7,976.6, due primarily to addition of the Comanche Longbow Fire Control Radar ($+699.4
million) and a revised estimate for Comanche Early Operational Capability ($+421.5 million).
These increases were partially offset by the application of revised escalation rates ($-277.6
million).

EMTV - Program costs decreased $2,545.3 million (-13.5%) from $18,921.3 miillion to
$16,376.0 million, due primarily to the application of revised escalation rates ($-2,199.2
million) and an acceleration in the annual buy profile of the Light Medium Tactical Vehicle
(LMTV) ($-132.2 million) and an acceleration in the annual buy profile of the Medium
Tactical Vehicle (MTV) ($-283.5 miillion).

LONGBOW APACHE - Program costs decreased $1,434.6 million (-1 4.8%) from

$9,709.8 million to $8,275.2 million, due primarily to an acceleration of the annual
procurement buy profile which will shorten the program by four years ($-465.5 million), the
application of revised escalation rates ($-203.6 million), and a reduction in initial spares
requirements ($-98.7 miillion). In addition, government program management costs
decreased $156.4 million because of the shortened schedule, and incorporation of multi-
year contracting is estimated to save $57.6 million. A cost reduction program on the
launcher resulted in a $148.6 million reduction. These decreases were partially offset by an
18.4% increase in procurement unit costs for the Fire Control Radar, due primarily to revised
estimates based on actual data from Engineering and Manufacturing Development (EMD)
and Long Lead contracts.

PLS - Program costs increased $124.8 million (+11.2%) from $1,112.4 million to

$1,237.2 million, due primarily to a quantity increase of 179 trucks from 2,678 to 2,857 trucks
($+47.8 million*), an increase of 50 trailers from 1,411 to 1,461 trailers ($+2.1 million*), and
an increase of 8,543 flatracks from 24,745 to 33,288 flatracks ($+106.0 million*), along with
associated engineering allocations of $+1.3 million*.



Navy:

DDG 51 - Program costs decreased $1,448.3 million (-2.5%) from $58,543.5 million to

. $57,095.2 million, due primarily to the application of revised escalation indices
($-1,214.3 million) and to a change in the buy profile from 3,2,3,3,3,4 (FY 97 through FY 02)
to 4,2,3,3,3,3 (FY 97 through FY 02) ($-100.4 million).

F/A-18 E/F - Program costs decreased $8,195.8 million (-9.2%) from $89,154.5 miillion to
$80,958.7 million, due primarily to the application of revised escalation indices
($-8,877.4 million) which was partially offset by an associated estimating increase
($+1,060.3 million).

JSOW BASELINE/BLU-108 - Program costs increased $1,715.0 million (+51.3%) from
$3,343.7 million to $5,059.0 million, due primarily to the addition of 4,200 Navy and Air Force
BLU-108 variant weapons ($+887.2 million) and additional development costs associated
with the addition of the BLU-108 variant ($+223.5 million). Also, estimates for material costs
were increased to reflect EMD actuals and the more sophisticated BLU-108 payload
($+940.9 million). These changes were partially offset by the revised procurement buy
profile as a result of the BLU-108 addition ($-97.2 million) and the application of revised
escalation rates ($-225.3 million).

MHC-51 - Program costs increased $162.6 million (10.5%) from $1,551.1 million to

$1,713.7 million, due primarily to adjudication of a global settlement with Intermarine, USA,
and Requests for Equitable Adjustments (REAs) with Avondale Industries, Inc. and Loral Co.
($161.9 million).

NSSN - Program costs decreased $6,164.3 million (-8.7%) from $71,055.7 million to
$64,891.4 million, due primarily to the application of revised escalation rates

($-7,172.6 million). This decrease was partially offset by revised estimates to compensate
for the decreased escalation rates ($+894.2 million) and the addition of advanced
procurement to accommodate the acceleration of the program schedule for the second
NSSN in FY1999 (+$96.4 million).

V-22 - Program costs decreased $6,355.7 miillion (-12.0%) from $52,955.4 million to
$46,599.7 million, due primarily to the application of revised escalation rates ($-6,090.2
million). Also, there were reductions in support costs that reflected Defense Science Board
recommendations ($-151.6 million) and a reduction in initial spares ($-81.3 miillion).

Air Force:

AMRAAM - Program costs decreased $1,183.6 million (-9.4%) from $12,571.6 miillion to
$11,388.0 million, due primarily to a quantity reduction of 999 missiles from 12,018 to 11,019
($-958.2 million*), along with associated estimating allocations of $+401.7 million*. In
addition, there were estimating decreases due to increased Foreign Military Sales (FMS)
quantities ($-366.6 million) and the application of revised escalation rates ($-294.1 million).



C-17A - Program costs increased $20,349.2 million (+95.1%) from $21,401.4 million to
$41,750.6 million, due primarily to a quantity increase of 80 aircraft from 40 to 120 aircraft
($+11,904.8 million*), along with associated schedule, engineering, and estimating
allocations of $+4,197.7 million®. Also, there were additional costs to continue the product
improvement program ($+832.5 million) and support increases associated with the additional
aircraft, which included initial spares ($+1,316.3 million), contract support ($+953.2 million),
and equipment, training and data ($+687.8 million).

DMSP - Program costs increased $252.8 million (+12.1%) from $2,090.6 million to $2,343.4
million, due primarily to a revised estimate associated with the addition of four years
(FY2002-FY2005) follow-on effort ($+145.6 million) and associated ground segment support
($+40.6 million). Additional increases included reprogramming to fund on-orbit incentives
($+28.6 million) and a revised estimate of spacecraft and sensor support activities
associated with research, development, test and evaluation ($+60.2 million). These
increases were partially offset by the application of revised escalation rates ($-32.8 million).

E-22 - Program costs decreased $3,428.0 million (-4.7%) from $73,521.1 million to $70,093.1
million, due primarily to the application of revised escalation indices ($-5,806.7 million) which
was partially offset by a three-year slip to Organic Depot Activation ($+924.2 million) and a
stretchout in the annual procurement buy profile associated with budget reductions
($+1,096.5 million).

JDAM - Program costs decreased $1,267.9 million (-33.9%) from $3,738.5 million to
$2,470.6 million, due primarily to a downward revision in the unit cost estimate associated
with “buy to budget profile” direction ($-721.3 million), the elimination of the Product
Improvement Program (PIP) ($-303.2 million), and the application of revised escalation rates
($-226.2 million).

TITAN IV - Program costs decreased $1,507.7 million (-6.0%) from $25,069.9 million to
$23,562.2 million, due primarily to revised escalation rates ($-1,100.4 million), reduced
manpower requirements ($-245.2 million), a decrease from 47 to 46 vehicles ($-168.0
million), and elimination of upgrades which reduced the cost of product improvements and
range safety modifications ($-154.9 million). These decreases were partially offset by an
adjustment for current and prior year escalation ($+69.2 million).

DoD:
JTUAV - Program costs decreased $3,373.3 million (-81.1%) from $4,160.9 million to $787.6

million, due to termination of the program, including both the Maneuver program ($-1,050.8
million) and the Hunter program ($-2,322.5 million).

" Note: Quantity changes are estimated based on the original SAR baseline cost-quantity
relationship. Cost changes since the original baseline are separately categorized as schedule,
engineering, or estimating "allocations”. The total impact of a quantity change is the identified
"quantity” change plus all associated "allocations".



Program Acquisition Cost Summary In Millions Of Dollars

As Of Date:

December 31,

1995

e R
Type Baseline Estimate Changes To Date Current Estimate Percent Cost changeI
Weapon System Base of Cost _ Cost ‘ Cost . To Date Adj For Oty
Year Baseline Base Then Quantity Base Then Quantity Base Then Quantity Base Then
Year $| Year $ Year $ Year $ Year $ Year $ Year $ Year $
ARMY:
ABRAMS UPGRADE 95 PAE 6,991.9 7,961.9 1,060 -723.8 -1,267.7 - 6,268.1 6,694.2 1,060 -10.4 -15.9
AFATDS 96 DE/PJE 1,003.4 1,052.1 3,321 117.1 109.5 2,008 1,120.5 1,161.6 5,329 -1.9 -3.4
ASAS 86 DE 539.1 809.8 28 5.6 1.9 - 544 .7 811.7 28 1.0 0.2
ATACMS/APAM 91 PAE 1,506.6 1,508.2 1,557 813.2 950.1 908 2,319.8 2,458.3 2,465 24.0 23.8
ATACMS/BAT 91 DE 3,867.7 5,287.7 32,799 97.7 -294.8 -11,091 3,965.4 4,992.9 21,708 14.9 8.8
BLACKHAWK (UH-60L) 71 DE 156.1 195.5 127 977.6 4,583.1 515 1,133.7 4,778.6 642 106.7 172.3 l
BRADLEY FVS UPGRADE 94 DE 3,097.3 4,038.8 1,602 358.1 87.1 - 3,455.4 4,125.9 1,602 11.6 2.1
COMANCHE (RAH-66) 84 PE 1,756.2 2,133.0 - 3,588.0 5,843.6 6 5,344.2 7,976.6 6 204.3 274.0
CRUSADER (AFAS/FARV) 95 PE 2,357.0 2,780.0 - -14.9 -138.9 - 2,342.1 2,641.1 - -0.6 -5.0
CSSsCsS 91 DE 246.1 290.7 1,115 -22.3 -21.9 104 223.8 268.8 1,219 -11.8 -10.7
FAAD C21I 96 DE 1,494.3 1,476.9 15 55.3 26.2 4 1,549.6 1,503.1 19 3.7 1.8
FMTV 96 PdE 11,594.2 18,921.3 85,488 70.6 -2,545.3 - 11,664.8 16,376.0 85,488 0.6 -13.5
JAVELIN 90 DE 3,398.8 3,936.5 70,631 -285.3 -110.3 -39,314 3,113.5 3,826.2 31,317 30.8 58.6
JSTARS GSM 89 DE 1,133.0 1,291.6 112 48.0 95.5 49 1,181.0 1,387.1 161 -8.6 -6.8
LONGBOW APACHE 96 DE/PJE 6,176.0 7,006.9 985 1,190.6 1,268.3 - 7,366.6 8,275.2 985 19.3 18.1
LONGBOW HELLFIRE 96 DE/PAE 1,881.0 2,190.3 10,896 511.7 416.6 2,364 2,392.7 2,606.9 13,260 8.5 0.3
MCS 80 DE 760.7 1,272.1 6,365 -131.8 -250.9 -3,209 628.9 1,021.2 3,156 -3.6 -2.9
MLRS 78 PE 2,232.3 3,454.0 183 1,032.4 3,348.8 581 3,264.7 6,802.8 764 12.2 35.2
PLS 93 PAE 1,565.7 1,695.3 3,386 -386.9 -458.1 -529 1,178.8 1,237.2 2,857 -1.9 -4.5
SADARM 89 DE 485.7 535.1 10,288 1,373.2 2,168.5 63,490 1,858.9 2,703.6 73,778 59.0 73.9
SINCGARS 84 PdE 4,167.7 5,611.7 292,853 -1,342.8 -1,805.5 -36,981 2,824.9 3,806.2 255,872 -24.2 -18.6
SMART-T 92 DE 804.4 1,027.2 364 16.3 -48.7 23 820.7 978.5 387 -1.9 -8.6
Subtotal 57,215.2 74,476.6 7,347.6 11,957.1 64,562.8 86,433.7 12.0 13.5
NAVY:
AAAV 93 PE 725.0 934.1 - 52.7 - - 777.7 934.1 - 7.3 -
AIM-9X 92 PE 569.0 695.0 62 15.9 -12.7 - 584.9 682.3 62 2.8 -1.8
AN/SQQ-89 85 PAE 3,899.0 4,147.6 120 -343.3 -151.5 -29 3,555.7 3,996.1 91 10.2 19.3
AQE 6 86 PAE 2,332.5 2,834.8 7 -286.2 -418.2 -3 2,046.3 2,416.6 4 39.5 49.9
AV-8B REMANUFACTURE 94 PdAE 1,843.0 2,158.4 73 198.0 159.9 -1 2,041.0 2,318.3 72 11.7 8.5
CEC 95 DE 2,221.9 2,573.1 183 58.8 14.7 - 2,280.7 2,587.8 183 2.6 0.6
CVN-74/75 88 PAdE 5,911.0 6,966.0 2 598.9 49.0 - 6,509.9 7,015.0 2 10.1 0.7
CVN-76 88 PdE 3,910.8 4,297.2 1 286.1 134.6 - 4,196.9 4,431.8 1 7.3 3.1
CVN-77 88 PAE 4,557.1 5,540.8 1 725.2 1,000.7 - 5,282.3 6,541.5 1 15.9 18.1
DDG 51 87 PAE 16,953.7 20,117.5 23 24,994.5 36,977.7 34 41,948.2 57,095.2 57 9.5 10.2
E-2C REPRODUCTION 94 PdE 2,824.2 3,447.9 113 28.4 -116.8 - 2,852.6 3,331.1 113 1.0 -3.4
F/A-18 E/F 90 DE 53,959.6 94,583.0 1,000 728.0 -13,624.3 - 54,687.6 80,958.7 1,000 1.3 -14.4
JSOW BASELINE/BLU 90 DE 1,885.8 2,969.2 8,800 1,697.8 2,089.8 7,200 3,583.6 5,059.0 16,000 25.7 11.6
LHD 1 82 DE 2,931.8 4,451.0 3 3,110.4 3,456.9 4 6,042.2 7,907.9 7 -4.5 -20.9
LPD 17 (LX) 96 PE 61.1 59.1 - 12.8 13.8 - 73.9 72.9 - 20.9 23.4
MHC 51 92 PAdE 1,457.4 1,548.3 12 172.1 165.4 - 1,629.5 1,713.7 12 11.8 10.7
MIDS-LVT 92 DE 924.9 1,119.5 672 15.3 10.4 41 940.2 1,129.9 713 -0.3 -1.1
NESP 90 PdE 1,876.6 2,373.7 393 -44.9 -223.5 -15 1,831.7 2,150.2 378 -1.2 -8.0
NSSN 95 DE 45,633.1 71,080.8 30 1,922.5 -6,189.4 - 47 ,555.6 64,891.4 30 4.2 -8.7
SH-60R (LAMPS BLKII) 93 DE 4,020.5 5,636.4 188 69.2 -391.1 - 4,089.7 5,245.3 188 1.7 -6.9
SSN 21 / AN/BSY-2 90 PdE 20,119.9 21,739.1 12 -7,918.7 -8,614.8 -9 12,201.2 13,124.3 3 61.1 112.5
STD MSL 2 (BLKS I-IV) 84 PAE 8,770.1 11,067.2 13,778 -898.7 -1,443.0 -2,113 7,871.4 9,624.2 11,665 7.4 15.6
STRATEGIC SEALIFT 92 DE 5,693.8 6,588.4 20 ~-782.9 -777.5 -1 4,910.9 5,810.9 19 -10.0 -6.8
T-45TS 95 PAE 5,528.1 5,599.5 176 -95.1 -182.5 - 5,433.0 5,417.0 176 -1.7 -3.3
TOMAHAWK 77 DE 2,639.4 5,037.2 2,344 3,595.0 8,809.9 3,212 6,234.4 13,847.1 5,556 15.1 5.7
TRIDENT II MSL 83 PdE 26,556.3 35,518.5 845 -5,719.3 -7,816.0 -383 20,837.0 27,702.5 462 -0.9 7.8
TRIDENT II SUB 83 P4AE 10,548.9 14,085.2 7 1,848.4 160.1 3 12,397.3 14,245.3 10 -16.9 -30.1
UHF FOLLOW-ON 88 PAE 1,479.1 1,716.1 10 79.6 152 .4 -1 1,558.7 1,868.5 9 12.3 16.6
v-22 86 DE 23,073.1 29,662.3 913 3,822.9 16,937.4 -390 26,896.0 46,599.7 523 11.7 4.2
Subtotal 262,906.7}) 368,546.9 27,943 .4 30,171.4 290,850.1 398,718.3 5.6 -1.8
USAF:
AMRAAM 92 P4E 12,278.2 13,112.4 15,450 -1,348.9 -1,724.4 -4,431 10,929.3 11,388.0 11,019 5.6 11.6
AWACS RSIP (E-3) 89 DE 571.8 689.9 34 152.2 213.5 -1 724.0 903.4 33 28.0 32.9
B-1 CMUP-JDAM 95 DE 938.5 1,087.8 95 35.1 1.3 - 973.6 1,089.1 95 3.7 0.1
Cc-17a 96 PdE 41,250.9 41,811.9 210 -857.5 -61.3 -90 40,393.4 41,750.6 120 25.0 37.2
CMU 89 DE 1,509.3 1,581.0 1 155.7 180.4 - 1,665.0 1,761.4 1 10.3 11.4




Program Acquisition Cost Summary In Millions Of Dollars

As Of Date: December 31, 1995

" IR OV ]

Type Baseline Estimate Changes To Date Current Estimate Percent Cost Change

Weapon System Base of Cost ‘ Cost . Cost . To Date Adj For Qty

Year Baseline] Base Then Quantity| Base Then Quantity | Base Then Quantity | Base Then
Year $| Year $ Year §$ Year $ Year $ Year $ Year $ Year $
DMSP 75 PdE 718.7 1,879.0 9 156.5 464 .4 1 875.2 2,343.4 10 12.2 13.3
DSP 78 DE 4,424.6 5,547.6 19 1,530.7 3,499.7 4 5,955.3 9,047.3 23 16.7 30.9
F-22 90 DE 60,270.0 99,109.0 648 -8,949.4 -29,015.9 -206 51,320.6 70,093.1 442 1.7 -9.6
JDAM 95 PE/DE 2,731.3 3,556.4 378 -632.5 -1,085.8 87,748 2,098.8 2,470.6 88,126 -23.6 -30.9
JPATS 91 PE/DE 2,546.6 3,964.6 2 85.4 -300.8 710 2,632.0 3,663.8 712 3.4 -7.6
JSIPS 86 DE 586.3 762.6 27 -86.8 -116.4 6 499.5 646 .2 33 -7.1 -6.4
JSTARS 83 DE 4,728.8 6,741.9 21 1,390.4 2,609.7 -2 6,119.2 9,351.6 19 36.1 46.8
JTIDS 81 DE 309.0 382.5 - 1,184.6 1,707.3 - 1,493.6 2,089.8 -T  78.4 80.7
MILSTAR 90 DE - - - - - - -~ - - - -
MINUTEMAN III GRP 93 DE 1,463.6 1,636.2 652 69.4 130.1 - 1,533.0 1,766.3 652 4.7 8.0
NAS 90 DE 573.3 791.1 53 27.5 1.1 - 600.8 792.2 53 4.8 0.1
NAVSTAR GPS Satellit 79 DE 1,599.4 2,306.7 40 2,866.1 7,942.8 78 4,465.5 10,249.5 118 37.2 36.6
NAVSTAR GPS User EqQu 79 DE 2,554.9 4,875.8 27,339 581.8 1,714.8 207,359 3,136.7 6,590.6 234,698 30.9 39.8
SBIRS 95 PE 2,308.0 2,670.3 - 10.9 -93.5 - 2,318.9 2,576.8 - 0.5 -3.5
SFW 79 DE 1,219.8 2,405.8 14,075 -381.3 -458.2 -9,000 838.5 1,947.6 5,075 8.5 97.4
TITAN IV 85 DE 2,150.5 2,529.2 10 14,705.9 21,033.0 36 16,856.4 23,562.2 46 171.4 250.2
Subtotal 144,733.5] 197,441.7 10,695.8 6,641.8 155,429.3 204,083.5 19.4 19.2
DOD:

CHEM DEMIL 94 DE 11,474.5 13,110.6 18 696.1 502.0 - 12,170.6 13,612.6 18 6.1 3.8
JTUAV 88 DE 1,865.0 2,679.2 226 -1,219.1 -1,891.6 -217 645.9 787.6 9 50.6 73.7
PATRIOT PAC-3 88 DE 4,798.8 6,381.6 54 -225.0 -482.3 - 4,573.8 5,899.3 54 -4.7 -7.6
THAAD 88 PE 3,165.2 4,323.7 - 608.1 623.5 - 3,773.3 4,947 .2 - 19.2 14 .4
Subtotal 21,303.5 26,495.1 -139.9 -1,248.4 21,163.6 25,246.7 6.5 4.0
Grand Total 486,158.9] 666,960.3 45,846.9 47,521.9 532,005.8 714,482.2 10.1 5.4

- __ IR




Distribution of Cost Changes (Base-Year Dollars)

As Of Date: December 31, 1995
IR IR s N
Cost Changes Between the Baseline and Current Estimate (Base-Year Dollars)
Weapon System Base Quantity Schedule Engineering Estimating Other Support Total
Year

This Qtr| To Date |This Qtr| To Date| This Qtr| To Date |This Qtr| To Date | This Qtr| To Date | This Qtr To Date This Qtr| To Date

ARMY:
ABRAMS UPGRADE 95 - - - - - - -276.8 -423.9 - - -207.2 -299.9 -484 .0 -723.8
AFATDS 96 -7.5 138.7 - -4.3 - - 44 .7 -11.7 - - 19.8 -5.6 57.0 117.1
ASAS 86 - - - - 2.2 2.2 25.5 10.9 - - -7.5 -7.5 20.2 5.6
ATACMS/APAM 91 - 364.0 - 40.9 -18.9 64.5 33.2 323.7 - - -44.1 20.1 -29.8 813.2
ATACMS/BAT 91 - -417.1 - -0.3 - 276.6 23.4 243.2 - - - -4.7 23.4 97.7
BLACKHAWK (UH-60L) 71 127.7 392.5 - -9.4 1.6 13.8 169.8 511.9 - - 32.3 68.8 - .331.4 977.6
BRADLEY FVS UPGRADE 94 - - - - - 77.5 207.2 222 .4 - - 2.6 58.2 209.8 358.1
COMANCHE (RAH-66) 84 - - - 145.2 384.3 685.6 276.1 2757.2 - - ~ - 660.4 3588.0
CRUSADER (AFAS/FARV) 95 - - - .- - - -14.9 -14.9 - - - - -14.9 -14.9
CSsCs 91 - 7.7 - 0.2 - - 10.0 -24.6 - - -0.1 -5.6 9.9 -22.3
FAAD C21I 96 - - -30.8 -33.2 - - -5.5 97.1 - - 10.4 -8.6 -25.9 55.3
FMTV 96 - - 0.2 0.2 - - 167.8 167.8 - - -97.4 -97.4 70.6 70.6
JAVELIN 90 - -1017.6 - 97.1 2.5 24.9 110.6 554.2 ~ - -65.5 56.1 47 .6 -285.3
JSTARS GSM 89 127.0 158.5 - 2.7 7.7 51.¢ -121.0 -213.5 - - -39.3 48 .4 -25.6 48.0
LONGBOW APACHE 96 - - -163.0 -11.6 - - -43.1 1240.0 - - -290.0 -37.8 -496.1 1190.6
LONGBOW HELLFIRE 96 -4.5 323.5 - - 57.3 -143.8 -5.4 344.6 - - 0.3 -12.6 47 .7 511.7
MCS 80 -2.3 -108.0 -3.4 -3.6 - 8.2 13.3 -2.0 - - -23.6 -26.4 -16.0 -131.8
MLRS 78 2.4 676.6 -~ -27.5 - 198.2 28.2 185.1 - 10.0 0.2 -10.0 30.8 1032.4
PLS 93 132.4 -364.3 - - 1.8 -82.9 -17.4 74.0 - - 1.1 -13.7 117.9 -386.9
SADARM 89 0.6 683.7 0.2 222.9 47 .8 47.8 12.3 403.3 - -~ 15.5 60.9 1373.2
SINCGARS 84 14.0 -443.1 -2.4 41.5 - 35.0 -163.2 -707.7 - -20.2 -268.5 -171.8 -1342.8
SMART~T 92 48.7 32.4 - - 15.1 15.1 3.7 -62.3 - - -1.0 31.1 66.5 16.3
Subtotal 438.5 427.5 -199.2 460.8 501.4 1274.6 478.5 5674.8 - 10.0 -729.2 -500.1 490.0 7347.6

NAVY:
AAAV 93 - - - - - - 60.0 52.7 - - - - 60.0 52.7
AIM-9X 92 - - - - - - 7.8 15.9 - - - 7.8 15.9
AN/SQQ-89 85 203.8 -673.1 - 280.9 -17.0 312.0 -133.3 -74.9 - 30.5 -188.2 84.0 -343.3
AQE 6 86 - -865.3 - 56.6 - - 49.1 522.5 - - - - 49.1 -286.2
AV-8B REMANUFACTURE 94 - -16.6 -3.7 29.0 60.3 60.3 -6.0 -17.9 - - 69.5 143.2 120.1 198.0
CEC 95 - - - - 52.9 52.9 151.7 151.7 - - -145.8 -145.8 58.8 58.8
CVN-74/75 88 - - - -124.1 - - -20.7 723.0 - - -~ - -20.7 598.9
CVN-76 95 - - - - - - 49 .4 286.1 - - - - 49 .4 286.1
CVN-77 95 - - - 68.3 - - 491.9 656.9 - - ~ - 491.9 725.2
DDG 51 87 - 21363.6 - - - 1293.2 226.5 2337.8 - ~ - -0.1 226.5 24994.5
E-2C REPRODUCTION 94 - - 72.5 72.5 - - -6.5 -113.5 - -36.8 69.4 29.2 28.4
F/A-18 E/F 90 - - -182.6 -123.7 - 262.4 643.3 611.1 - - 39.1 -21.8 499.8 728.0
JSOW BASELINE/BLU 90 555.6 964.1 - - - - 838.2 784.3 - - -9.4 -50.6 1384.4 1697.8
LHD 1 82 - 3395.2 - 84.1 1.5 9.0 -305.2 -380.7 - - - 2.8 -303.7 3110.4
LPD 17 (LX) 96 - - -2.9 1.7 - 3.5 1.9 7.6 - - - - -1.0 12.8
MHC 51 92 - - - - - - 162.6 172.4 - - -0.5 -0.3 162.1 172.1
MIDS-LVT 92 18.1 18.1 - - 49.5 49.5 -36.7 -79.7 - - 36.3 27.4 67.2 15.3
NESP 90 -5.5 -23.2 -2.8 17.2 8.6 32.3 i3.6 -2.7 - - 0.5 -68.5 14 .4 ~-44.9
NSSN 95 - - 88.6 88.6 - - 542.5 1823.2 - - 10.7 10.7 641.8 1922.5
SH-60R (LAMPS BLKII) 93 - - - - 32.1 32.1 -23.1 -23.1 - - 60.2 60.2 69.2 69.2
SSN 21 / AN/BSY-2 90 - ~12545.0 - 4369.6 - 127.8 30.3 767.9 - - -3.9 -639.0 26.4 -7918.7
STD MSL 2(BLKS I-1IV) 84 90.0] -1442.1 34.0 395.6 6.7 219.0 187.9 -55.7 - - 61.0 -15.5 379.6 -898.7
STRATEGIC SEALIFT 92 - -238.6 - - - - -91.2 -544.3 - - - - -91.2 -782.9
T-45TS 95 - - -4.8 -4.8 36.4 16.1 -36.2 -39.6 - - -35.8 -66.8 -40.4 -95.1
TOMAHAWK 77 -26.7 2775.4 27.9 -133.7 - 1021.3 -0.9 -860.2 - - 15.2 792.2 15.5 3595.0
TRIDENT II MSL 83 - -5526.1 - - - - 52.2 -317.4 - - -93.8 124 .2 -41.6 -5719.3
TRIDENT II SUB 83 - 4367.2 - - - - -17.5 | -2451.2 - - 3.0 -67.6 -14.5 1848.4
UHF FOLLOW-ON 88 - -90.7 - 2.5 112.1 112.1 7.1 55.7 - - - - 119.2 79.6
v-22 86 - 1003.9 3.5 3.5 - - 9.2 3006.2 - - -145.3 -190.7 -132.6 3822.9
Subtotal 835.3] 12466.8 29.7 5083.8 343.1 3603.5 2847.9 7014.1 - - -145.3 ~224.8 3910.7 27943 .4

USAF:
AMRAAM 92 -628.6| -1926.9 -~ 773.1 19.5 428.9 -14.8 -625.9 - - -12.9 1.9 -636.8 -1348.9
AWACS RSIP (E-3) 89 -6.3 -6.3 - 67.3 - -62.0 9.6 102.7 - - 24.2 50.5 27.5 152.2
B-1 CMUP-JDAM 95 - - - - 21.6 21.6 -2.1 5.7 - - 7.8 7.8 27.3 35.1
c-17a 96 10415.5] -8%927.8 326.3 641.4 41 .4 99.5 41€69.1 7609.9 - 342.3 2678.4 -622.8 17630.7 -857.5
CMU 89 - - - - - 3.0 5.4 119.5 - - -7.0 33.2 -1.6 155.7




Distribution of Cost Changes (Base-Year Dollars)

As Of Date:

December 31,

1995

A R
Cost Changes Between the Baseline and Current Estimate (Base-Year Dollars) I
Weapon System Base Quantity Schedule Engineering Estimating Other Support Total I
Year
This Qtr| To Date |This Qtx| To Date] This Qtr| To Date |This Qtr| To Date | This Qtr| To Date | This Qtr To Date This Qtr| To Date
USAF:
DMSP 75 - 61.2 - - - -30.0 71.4 81.6 - - 11.8 43.7 83.2 156.5
DSP 78 - 678.4 - - - - -2.3 533.1 - - 2.2 319.2 -0.1 1530.7
F-22 90 515.9] -9799.4 861.3 979.4 - 215.0 -130.5 403.9 - - 491.7 -748.3 1738.4 -8949.4
JDAM 95 - 16.0 -6.9 -6.9 - - -734.7 -632.1 - - -9.5 -9.5 -751.1 -632.5
JPATS 91 - - - 0.9 - - 87.1 131.2 - - -46.7 -46.7 40.4 85.4
JSIPS 86 - -48.6 -1.0 -1.0 - -3.5 ~-28.5 -26.0 - - 13.3 -7.7 .. =16.2 -86.8
JSTARS 83 - -234.2 - 376.1 - -162.1 486.0 1187.6 - - -22.7 223.0 463.3 1390.4
JTIDS 81 - 528.1 - -1.5 - 243 .8 ~26.8 375.6 - - - 38.6 -26.8 1184.6
MILSTAR 90 - - - - - - - - - - - - - -
MINUTEMAN III GRP 93 - - - 82.0 15.4 -9.0 6.4 15.3 - - - -18.9 21.8 69.4
NAS 90 - - 12.4 12.4 - - 5.4 6.2 - - 8.9 8.9 26.7 27.5
NAVSTAR GPS Satellit 79 - 1654.8 - -0.3 - 399.6 473.3 727.1 - - -475.0 84.9 -1.7 2866.1
NAVSTAR GPS User Equ 79 44 .5 ~-157.8 -1.6 84.0 - ~-21.3 273.3 528.4 - - ~-60.6 148.5 255.6 581.8
SBIRS 95 - - - ~ - - 10.9 10.9° - - - - 10.9 10.9
SFW 79 - ~446.7 65.4 157.8 - - 8.0 -81.4 - - -2.4 -11.0 71.0 -381.3
TITAN IV 85 -117.5 4061.2 - 1930.8 -196.7 |-1657.1 341.8 8006.6 - - ~-266.0 2364 .4 -238.4 14705.9
Subtotal 10223.5]-14548.0 1255.9 5095.5 -98.8 -533.6 5008.0 | 18479.9 - 342.3 2335.5 1859.7 18724.1 10695.8
DOD:

CHEM DEMIL 94 - - 274.7 274.7 211.2 211.2 - 210.2 210.2 - - - - 696.1 696.1
JTUAV 88 -1303.0] -1436.0 - 60.4 - 61.0 -302.5 452 .8 -68.7 -68.7 -457.6 -288.6 -2131.8 -1219.1
PATRIOT PAC-3 88 - - 68.0 68.0 - - 453.3 90.8 -375.3 -375.3 - -8.5 146.0 -225.0
THAAD 88 - - - 22.0 - 256.0 23.5 425 .4 -136.8 -136.8 - 41.5 -113.3 608.1
Subtotal -1303.0| -1436.0 342.7 425.1 211.2 528.2 384.5 1179.2 -580.8 -580.8 -457.6 -255.6 -1403.0 -139.9
Grand Total 10194.3] -3089.7 1429.1 111065.2 956.9 4872 .7 8718.9 | 32348.0 -580.8 -228.5 1003.4 879.2 21721.8 45846.9




Distribution of Cost Changes (Then-Year Dollars)

As Of Date: December 31, 1995
I P SRR R R I,
Cost Changes Between the Baseline and Current Estimate (Then-Year Dollars)
Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total
This Qtr|To Date |This Qtr|To Date |This Qtr| To Date |This Qtr| To Date]This Qtrxi To Date [This Qtr| To Date | This Qtr To Date Jrhis Qtr| To Date
ARMY:
ABRAMS UPGRADE -220.1 -194.6 - - -100.6 -177.9 - - -338.5 -508.7 - - -267.3 -386.5 -926.5 | -1267.7
AFATDS -21.3 -34.3 -10.9 150.9 1.9 29.5 - - 31.2 -40.1 - - 23.7 3.5 24.6 109.5
ASAS -39.3 -39.3 - - - - 3. 3.0 33.7 51.2 - - -13.0 -13.0 -15.6 1.9
ATACMS/APAM -53.4 -86.6 - 476.9 -1.0 63.2 -26 69.8 49.0 413.6 - - -73.5 13.2 -105.8 950.1
ATACMS/BAT -340.0 -394.5 - -699.4 - 169.2 - 340.5 31.6 294.2 - - 0.1 -4.8 -308.3 -294.8
BLACKHAWK (UH-60L) -32.9 467.9 601.6 1559.6 - 181.0 15. 73.2 785.5 1891.6 - .4 155.2 408.4 1524.8 4583.1
BRADLEY FVS UPGRADE -288.3 -279.8 - 1.7 -217.7 -73.5 - 108.6 253.1 246.1 - - -11.4 84.0 -264.3 87.1
COMANCHE (RAH-66) -277.6 -53.9 - - - 265.4 699 1154.8 443.0 4477.3 - - - - 864.8 5843.6
CRUSADER (AFAS/FARV) -122.8 -123.1 - - - - - - -15.8 -15.8 - - - - -138.6 -138.9
Ccsscs -8.0 -8.0 - 10.4 -0.4 18.2 - - 15.3 -37.0 - - 0.1 -5.5 7.0 -21.9
FAAD C21 -12.5 -24.7 - - -40.0 -41.6 - - - 98.2 - - 10.4 -5.7 -42.1 26.2
FMTV -2199.2 | -2199.2 - - -415.0 -415.0 - - 221.5 221.5 - - -152.6 -152.6 -2545.3 | -2545.3
JAVELIN -191.3 -160.7 - -1523.9 -71.1 795.4 3. 28.8 135.8 641.3 - - -88.7 108.8 -212.2 -110.3
JSTARS GSM -46.7 27.5 176.6 196.9 -14.4 -19.1 9. 60.7 -177.6 -264.4 - - ~38.1 93.9 -90.5 95.5
LONGBOW APACHE -203.6 | -1157.6 - - -727.7 -292.5 - - 8.8 2600.2 - - -512.1 118.2 -1434.56 1268.3
LONGBOW HELLFIRE -76.5 -101.6 -5.5 408.2 1.0 -124.3 62. ~-182.0 -8.0 432.8 - - 0.2 -16.5 -26.1 416.6
MCS -25.0 -24.8 -5.3 -219.9 -3.6 17.9 - 14.3 21.1 15.9 - - -55.1 -54.3 -67.9 -250.9
MLRS -41.0 563.9 7.3 1577.3 -4.1 20.0 - 505.3 72.6 609.7 - 18.6 0.2 54.0 35.0 3348.8
PLS -8.4 -33.3 155.9 -399.3 - -1.2 2. -97.2 -26.0 92.5 - - 1.2 -19.6 124.8 -458.1
SADARM -252.9 -173.3 1.1 1019.3 -1.1 611.4 62. 62.8 14.2 623.3 - - -0.3 25.0 -176.2 2168.5
SINCGARS -126.8 -67.3 20.9 -933.9 -29.7 744.6 - 46.4 -209.6 | -1262.8 - - -36.9 -332.5 -382.1 | -1805.5 §
SMART-T -39.7 -81.4 65.1 43.9 2.2 17.6 17 17.9 1.2 -94.3 - - -2.3 47.6 44.4 -48.7
Subtotal -4627.3 -4178.7 1006.8 1668.7 -1621.3 1788.3 849. 2206.9 1342.1 | 10486.3 - 20.0 | -1060.2 -34.4 -4110.7 | 11957.1
NAVY:
AAAV -60.8 -60.8 - - - - - - 60.8 60.8 - - - - - -
AIM-9X -29.1 -29.1 - - - - - - 9.2 16.4 - - - - -19.9 -12.7
AN/SQQ-89 -17.3 41.2 273.6 -798.1 -4.1 644.3 -21 404.1 -162.5 -230.7 - - 47.2 -212.3 115.4 -151.5
AOE 6 0.7 70.7 - -1222.3 - 70.5 - - 70.6 662.9 - - - - 71.3 -418.2
AV-8B REMANUFACTURE -87.7 -92.7 - ~20.9 -15.2 47.1 69 69.3 -10.5 -25.3 - - 86.1 182.4 42.0 159.9
CEC -44.1 -44.1 - - - - 54 54.0 159.0 159.0 - - -154.2 -154.2 14.7 14.7
CVN-74/75 0.2 -99.1 - - - -644.4 - - -28.2 792.5 - - - - -28.0 49.0
CVN-76 -58.9 -161.3 - - - - - - 53.9 295.9 - - - - -5.0 134.6
CVN-77 -400.0 -113.2 - - - 235.3 - - 613.0 878.6 - - - - 213.0 1000.7
DDG 51 -1214.3 | -2785.3 - 31714.7 -100.4 1160.7 - 1965.7 -133.6 4922.1 - - - ~0.2 -1448.3 | 36977.7
E-2C REPRODUCTION -181.9 -195.4 - - 124.2 124.2 - - 14.2 -114.4 - - -61.8 68.8 -105.3 -116.8
F/A-18 E/F -8857.8 |-13850.7 - - -433.9 | -1256.8 - 432.4 1014.5 898.4 - - 81.4 152.4 -8195.8 |-13624.3
JSOW BASELINE/BLU -225.3 -325.9 887.2 1565.2 -97.2 -119.2 - - 1165.1 1063.8 - - -14.5 -94.1 1715.3 2089.8
LHD 1 159.8 | -1283.7 - 5552.1 -360.8 -328.2 2. 14.3 -553.8 -497.6 -~ - - - -752.8 3456.9
LPD 17 (LX) -0.1 0.1 - - -3.0 2.4 - 3.5 1.9 7.8 - - - - -1.2 13.8
MHC 51 0.7 0.6 - - - - - - 162.4 165.1 - - -0.5 -0.3 162.6 165.4
MIDS-LVT -51.3 -45.4 22.7 22.7 - - 63. 63.2 -61.5 -66.4 - - 45.6 36.3 18.7 10.4
NESP -76.7 -148.2 -7.5 -37.2 -3.3 27.6 12. 46.5 18.1 -4.5 - - 0.7 -107.7 -56.5 -223.5
NSSN -7172.6 | -7172.6 - - 96.4 96.4 - - 894.2 869.1 - - 17.7 17.7 -6164.3 -6189.4
SH-60R (LAMPS BLKII) -469.0 -469.0 - - - - 50. 50.9 -57.1 -57.1 - - 84.1 84.1 -391.1 -391.1
SSN 21 / AN/BSY-2 -32.5 386.7 - -15562.8 - 6354.0 - 144.8 51.1 875.3 - - -6.8 -812.8 11.8 | -8614.8
STD MSL 2(BLKS I-IV) -109.6 -858.5 162.0 | -2744.7 132.8 1700.8 6. 330.2 298.2 250.7 -~ - 113.7 -121.5 603.7 | -1443.0
STRATEGIC SEALIFT -49.8 285.0 - -351.5 - 96.4 - - -117.5 -807.4 - - - - -167.3 -777.5
T-45TS -101.2 -101.2 - - -4.8 -4.8 32. 13.2 -28.7 -28.8 - - -33.8 -60.9 -135.7 -182.5
TOMAHAWK -214.5 | -1926.7 -65.1 8062.8 108.8 229.5 - 2337.4 -8.2 | -2076.7 - - 42.4 2183.6 -136.6 8809.9
TRIDENT II MSL -415.4 -137.6 - -9824.2 - 1594.5 - - 86.2 78.8 - - ~135.9 472.5 -465.1 | -7816.0
TRIDENT II SUB 13.8 | -2829.9 - 6288.6 - - - - -30.6 | -3158.56 - - 2.8 -140.0 -14.0 160.1
UHF FOLLOW-ON -9.1 21.7 - -113.2 - - 149. 149.7 9.2 94.2 - - - - 149.8 152.4
v-22 -6090.2 | -6088.2 - 15066.2 -43.0 -34.6 - - 10.4 4175.0 - - -232.9 3819.0 ~6355.7 | 16937.4
Subtotal -25794.0 |-38012.6 1272.9 | 37597.4 -603.5 9995.7 419. 6079.2 3499.8 9198.9 - - -118.7 5312.8 [|-21324.3 30171.4
USAF:
AMRAAM -294.1 -427.6 -958.2 | -2907.3 66.2 1774.8 23. 548.4 -11.2 -771.2 - - -9.4 58.5 -1183.6 | -1724.4
AWACS RSIP (E-3) -28.7 -41.7 -10.1 -10.1 1.3 136.6 - -76.7 12.9 130.2 - - 34.6 75.2 10.0 213.5
B-1 CMUP-JDAM -44.4 -43.5 - - - -0.3 23. 23.5 2.9 11.1 - - 10.5 10.5 -7.5 1.3
c-17a 93.1 -115.5 | 11904.8 |-11383.3 1219.2 2949.9 35. 104.0 3954.2 8350.6 - 348.0 3142.0 -315.0 20349.2 -61.3
cMU -7.7 -20.6 - - - - - 3.6 4.4 155.1 - - -7.9 42.3 -11.2 180.4
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Distribution of Cost Changes (Then-Year Dollars)

As Of Date: December 31, 1995
s ___________________________________________________________________________________________________ O I

Cost Changes Between the Baseline and Current Estimate (Then-Year Dollars)

Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total

This Qtr|To Date |This Qtr|To Date |This Qtr| To Date |This Qtr| To Date |This Qtr] To Date |This Qtr| To Date|This Qtx To Date [This Qtr| To Date

USAF:
DMSP -32.8 -175.1 - 190.2 - 1.8 - -84.0 244.0 379.2 - - 41.6 152.2 252.8 464.4
DSP -85.0 -200.4 - 1365.6 - 156.6 - - ~2.2 1530.1 - - 5.0 647.8 ~82.2 3499.7
F~-22 -5700.1 -9789.6 412.8 }-21613.3 1096.5 3776.0 - 295.9 -56.9 530.2 - - 819.7 -2215.1 -3428.0 |-29015.9
JDAM -134.0 -137.1 - 17.1 -8.3 ~8.3 - - -1094.6 -926.5 - - -31.0 -31.0 -1267.9 -1085.8
JPATS -375.8 -384.3 - - - 1.2 - - 108.1 173.2 - - -90.9 -80.9 -358.6 -300.8
JSIPS -10.1 ~-2.8 - -72.3 1.8 1.8 - -4.6 -43.8 -30.5 - - 19.0 -8.0. -33.1 -116.4
JSTARS ~247.9 190.7 - -370.1 31.6 795.5 - -361.1 887.4 2032.1 - - -70.3 322.6 600.8 2609.7
JTIDS -9.4 -40.9 - 774.0 - 22.8 - 352.7 -48.3 542.6 - - - 56.1 -57.7 1707.3
MILSTAR - - - - . - - - - - - - - - - - -
MINUTEMAN III GRP -99.1 -8.7 - - - 135.1 18.9 -7.1 7.7 27.4 - - - -16.6 -72.5 130.1
NAS -46.3 ~-50.2 - - 19.8 19.8 - - 9.0 20.2 - - 11.3 11.3 -6.2 1.1
NAVSTAR GPS Satellit -899.4 -952.3 - 5198.7 17.8 624.7 - 635.6 1352.7 2125.1 - - -1384.7 311.0 -913.6 7942.8
NAVSTAR GPS User Equ -239.4 -324.1 151.3 ~162.9 -14.5 472.8 - -46.8 791.2 1283.4 - - -220.4 492 .4 468.2 1714.8
SBIRS -104.8 -104.8 - - - - - - 11.3 11.3 - - - - -93.5 -93.5
SFW -85.2 64.7 - -1419.1 218.6 1144.0 - - ~7.2 -224.1 - - -5.7 -23.7 120.5 -458.2
TITAN IV -1100.4 -1077.8 -180.8 4198.6 - 5278.6 -228.7 -2768.6 488.5 12561.3 - - -486.3 2840.9 -1507.7 21033.0
Subtotal ~9451.5 |-13641.6 11319.8 |-26194.2 2650.0 17283.5 -127.3 -1385.2 6610.1 27910.8 - 348.0 1777.1 2320.5 12778.2 6641.8
DOD:
CHEM DEMIL -395.3 -395.3 - - 364.3 364.3 238.7 238.7 294.3 294.3 - - - - 502.0 502.0
JTUAV ~-91.2 -73.7 -2011.4 -2225.7 - 164.2 - 78.9 -678.7 411.4 -89.8 -89.8 -502.2 -156.9 -3373.3 -1891.6
PATRIOT PAC-3 -162.0 -127.5 - - 93.7 93.7 - - 597.0 100.7 -536.9 -536.9 - -12.3 -8.2 -482.3
THAAD -145.8 -322.0 - - - 54.7 - 366.5 29.9 629.8 -172.0 -172.0 - 66.5 -287.9 623.5
Subtotal -794.3 -918.5 -2011.4 -2225.7 458.0 676.9 238.7 684.1 - 242.5 1436.2 -798.7 -798.7 -502.2 -102.7 -3167.4 -1248.4
Grand Total ~40667.1 |-56751.4 11588.1 10846.2 883.2 29744 .4 1379.8 7585.0 11694.5 49032.2 ~798.7 -430.7 96.0 7496.2 |-15824.2 47521.9
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Program Funding Status (Then-Year Dollars in Millions)
As Of Date: December 31, 1995

Weapon Prior PY 96 FY 97 Balance of Total
System Years Budget Budget Program

ARMY :
ABRAMS UPGRADE 2149.0 649.7 580.3 3315.2 6694.2
AFATDS 499 .4. 64.1 74.2 523.9 1161.6
ASAS 119.3 57.8 46 .5 588.1 811.7
ATACMS/APAM 1661.0 147.6 98.7 551.0 2458.3
ATACMS/BAT 752.2 194.5 180.4 3865.8 4992.9
BLACKHAWK (UH-60L) 2844.9 412.8 244 .4 1276.5 4778.6
BRADLEY FVS UPGRADE 137.8 114.6 216.7 3656.8 4125.9
COMANCHE (RAH-66) 2976.2 290.9 288.6 4420.9 7976.6
CRUSADER (AFAS/FARV) 68.8 186.3 258.8 2127.2 2641.1
CSSsCs 108.2 19.1 17.8 123.7 268.8
FAAD C2I 815.5 128.9 121.4 437.3 1503.1
FMTV 1014.5 145.1 233.1 14983.3 16376.0
JAVELIN 1179.2 201.9 193.1 2252.0 3826.2
JSTARS GSM 716.3 111.5 104.1 455.2 1387.1
LONGBOW APACHE 1443.3 440.7 397.8 5993.4 8275.2
LONGBOW HELLFIRE 427.4 188.7 249.5 1741.3 2606.9
MCS 683.0 54.2 48.2 235.8 1021.2
MLRS 6254.5 215.7 126.8 205.8 6802.8
PLS 1021.4 52.1 77.4 86.3 1237.2
SADARM 361.1 57.3 70.4 2214.8 2703.6
SINCGARS 2724.6 399.7 352.4 329.5 3806.2
SMART-T 151.1 85.9 78.4 663.1 978.5
Subtotal 28108.7 4219.1 4059.0 50046.9 86433.7

NAVY:
AAAV 23.6 36.3 40.1 834.1 934.1
AIM-9X 49.3 47.8 94.8 490.4 682.3
AN/SQQ-89 3672.7 44.8 36.9 241.7 3996.1
AOE 6 2315.9 23.2 0.4 77.1 2416.6
AV-8B REMANUFACTURE 276.6 251.7 318.9 1471.1 2318.3
CEC 356.0 266.8 184.3 1780.7 2587.8
CVN-74/75 6924.7 31.8 9.0 49.5 7015.0
CVN-76 4335.6 - - 96.2 4431.8
CVN-77 - - - 6541.5 6541.5
DDG 51 27840.1 2395.4 3570.1 23289.6 57095.2
E-2C REPRODUCTION 388.0 270.5 228.1 2444.5 3331.1
F/A-18 E/F 3845.0 1050.1 2609.6 73454.0 80958.7
JSOW BASELINE/BLU 427.8 118.8 133.2 4379.2 5059.0
LHD 1 6506.2 1287.2 7.3 107.2 7907.9
LPD 17 (LX) 55.7 5.4 4.3 7.5 72.9
MHC 51 1678.4 12.6 10.0 12.7 1713.7
MIDS-LVT 198.7 74.9 67.7 788.6 1129.9
NESP 1092.5 80.4 103.4 873.9 2150.2
NSSN 910.0 1215.8 783.8 61981.8 64891 .4
SH-60R (LAMPS BLKII) 306.0 62.0 39.0 4838.3 5245.3
SSN 21 / AN/BSY-2 11000.8 814.9 906.6 402.0 13124.3
STD MSL 2 (BLKS I-IV) 7494 .2 153.9 203.7 1772.4 9624.2
STRATEGIC SEALIFT 3338.6 596.1 603.8 1272.4 5810.9
T-45TS 3075.2 341.2 317.8 1682.8 5417.0
TOMAHAWK 10550.7 360.6 315.1 2620.7 13847.1
TRIDENT II MSL 22480.4 507.1 324.4 4390.6 27702.5
TRIDENT II SUB 14218.4 11.0 9.0 6.9 14245.3
UHF FOLLOW-ON 1667.9 87.4 113.2 - 1868.5
v-22 4670.9 780.3 1179.1 39969.4 46599.7
Subtotal 139699.9 10928.0 12213.6 235876.8 398718.3

USAF:
AMRAAM 7727.4 305.4 187.0 3168.2 11388.0
AWACS RSIP (E-3) 393.1 84.0 50.9 375.4 903.4
B-1 CMUP-JDAM 55.9 148.8 168.2 716.2 1089.1
c-17Aa 17977.7 2646.4 2372.6 18753.9 41750.6
CMU 1634.6 72.6 37.0 17.2 1761.4
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Program Funding Status (Then-Year Dollars in Millions)
As Of Date: December 31, 1995

Weapon Prior FY 96 FY 97 Balance of Total
System Years Budget Budget Program
USAF:
DMSP 1713.2 63.2 58.2 508.8 2343.4
DSP 8028.4. 141.0 103.4 774.5 9047.3
F-22 11852.2- 2177.0 2007.4 54056.5 70093.1
JDAM 203.0 113.9 95.0 2058.7 2470.6
JPATS 142.0 74.9 137.3 3309.6 3663.8
JSIPS 388.5 48.2 56.3 153.2 646.2
JSTARS 4635.3 694.9 785.0 3236.4 9351.6
JTIDS 1959.9 35.5 33.8 60.6 2089.8
MILSTAR - - - - -
MINUTEMAN III GRP 231.2 108.9 170.2 1255.0 1766.3
NAS 75.5 12.6 15.0 689.1 792.2
NAVSTAR GPS Satellit 3431.4 200.9 277.9 6339.3 10249.5
NAVSTAR GPS User Equ 3035.4 443.6 510.3 2601.3 6590.6
SBIRS 113.0 162.3 173.3 2128.2 2576.8
SFW 557.7 170.4 131.1 1088.4 1947.6
TITAN IV 12456.4 949.7 1075.5 9080.6 23562.2
Subtotal 76611.8 8655.2 8445.4 110371.1 204083.5
DOD:

CHEM DEMIL 3245.9 670.2 931.4 8765.1 13612.6
JTUAV 787.6 - - - 787.6
PATRIOT PAC-3 2480.7 723.8 627.6 2067.2 5899.3
THAAD 1863.6 551.5 481.8 2050.3 4947.2
Subtotal 8377.8 1945.5 2040.8 12882.6 25246.7
Grand Total 252798.2 25747.8 26758.8 409177.4 714482.2
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